Risk and Issue Register Upgrade

Implementation proposal and delivery plan

Prepared by Justin | For Simon Tremblay | L'Intendant | 2 October 2026

I propose upgrading the existing Risques et enjeux register in two stages. The first stage establishes the assessment model and improves the native SharePoint form. The second adds a Power Apps form with an interactive rating matrix and a structured intervention journal.

The aim is to give project teams a consistent way to assess risks, identify issues that have already occurred, and record the actions and decisions taken. Management will have a focused view of active high-priority items, while each project retains its full history.

1 Proposed scope and delivery approach

Delivery stage	Planned result	Review point
Phase 1	Updated columns, reference guidance, calculated scores, an organized native form and five operational views.	Agree the assessment rules and verify historical records before production configuration.
Phase 2	Power Apps form, interactive matrix, conditional fields, intervention journal and migrated comments.	Validate the user workflows, save behavior and migration before publishing the form.

We already have an app for field user that include Health and Safety tools. Are we going to be able to add the risk tool to this app?

For desktop user, will the app be available in Teams so user don't have to go to the Power App tool to input or update risks?

Technical structure

I plan to keep SharePoint as the data store and customize the existing list form through Power Apps. The design uses the standard SharePoint connector and introduces two supporting lists. This keeps ownership and administration within your Microsoft environment.

List	Purpose
Risques et enjeux	Existing parent register. Preserve its item IDs, attachments, version history and historical fields.
Référence – Grille d'impact	Probability and impact guidance maintained by the designated business owner.
Journal des interventions	Follow-up entries linked to the parent risk, with author, date, intervention type and rating snapshot.

Planning baseline at 21 September 2026: 305 records, including 69 active and 236 closed, across 53 projects. I will reconcile the live totals before migration and again at cutover.

The proposed delivery covers the register and its forms. (Power BI reporting, automated notifications, approval flows and changes to other lists can be considered separately after the first operational reviews.) Ok, out of scope for now

2 Assessment rules and management visibility

Probability and impact will be assessed separately on a 1–5 scale. The score is their product. Impact will reflect the most severe consequence across cost, schedule, quality, health and safety, and reputation; the consequence fields explain the assessment rather than automatically determine it.

Score	Proposed level	Review interval
1–3	Très faible	30 days (Monthly)
4–6	Faible	30 days (Monthly)
8–10	Moyen	7 days (Weekly)
12–16	Élevé	7 days (Weekly)
20–25	Critique	7 days (Weekly)

I propose using Critique consistently for the highest band. OK We should confirm this label before configuring the formulas and matrix. Only multiplication results are valid scores; the 25 rating combinations will all be tested.

Risk and issue behavior

Risque will describe an uncertain event. Enjeu will describe an event that has already occurred, with probability fixed at 5. The native form will reject an inconsistent issue rating; the Power Apps form will set probability to 5 and lock the control.

The calculated score will remain blank while either rating is missing. New active records will require a project, title, risk/issue classification, cause, owner, probability, impact and response strategy under the agreed validation policy.

Management review

The committee view will use the filter Actif AND (Élevé OR Critique), grouped by project and sorted by score descending. Closed items and medium-level items will remain accessible in other views.

At impact 3 or above, the form will show Répondant direction. I propose a separate management flag for every impact-5 item, regardless of score. For example, probability 1 and impact 5 gives score 5, level Faible, with the management flag enabled. This escalation rule needs your confirmation. CONFIRMED but I don’t want all the level 3 risks to be flagged to management. Only those with moderate probability or higher.

Impact 1–2 will be managed by the project team; impact 3 requires project-level ownership and management visibility; impact 4–5 requires company-level management involvement.

The reference list will hold the rating descriptions and consequence guidance, including monetary thresholds. Management can update these descriptions without modifying the form. I propose a ScaleType column to distinguish probability guidance from impact guidance.

Historical records and required fields

Existing closed records must remain editable without a new assessment or an invented closure date. I propose identifying the records that were closed at the migration baseline with an internal LegacyClosedRecord flag, hidden from ordinary forms. If one is reopened, the current active-record requirements will apply. Not clear for me. We’ll see once we start phase 1 with exemples

I will prototype the conditional requirements before enabling them, including the owner field and native SharePoint validation. Form visibility alone will not be treated as data enforcement. We will also agree which fields can be changed through grid editing or other integrations.

3 Parent list fields and calculations

I will create the new columns with stable internal names and use Canadian French display labels. Existing internal names will stay unchanged when display labels are renamed, so existing references can be checked and retained.

Display label	Internal name	Configuration
Risque ou enjeu	RiskKind	Choice: Risque / Enjeu. Default new records to Risque.
Cause	RiskCause	Choice: Technique; Gestion de projet; Contractuel / commercial; Financier; Chaîne d'approvisionnement; Construction; Externe; Parties prenantes; Santé, sécurité et environnement. See information below for details on each cause. This has to be available to the user to make his choice.
Détails	RiskDetails	Optional plain multiline text.
Probabilité	RiskProbability	Choice: 1 - Très improbable; 2 - Improbable; 3 - Modéré; 4 - Probable; 5 - Presque certain.
Impact	RiskImpact	Choice: 1 - Négligeable; 2 - Mineur; 3 - Modéré; 4 - Majeur; 5 - Sévère.
Score	RiskScore	Calculated number, zero decimals; blank if a rating is missing.
Niveau	RiskLevel	Calculated text using the five score bands.
Signalement direction	ExecFlag	Calculated Yes/No for impact 5, subject to policy confirmation.
Qualité	QualityImpact	Optional plain multiline text.
Santé et sécurité	HSImpact	Optional plain multiline text.
Réputation	ReputationImpact	Optional plain multiline text; final label to be agreed.
Stratégie de réponse	ResponseStrategy	Choice: Éviter, Atténuer, Transférer, Accepter.
Répondant direction	ExecContact	Single Person. Visible at impact ≥ 3; optional.
Dernière révision	LastReview	Date. New records default to today; rating changes update it.
Prochaine révision	NextReview	Calculated date: last review + 7 days for score ≥ 8, otherwise + 30.
Date de fermeture	ClosedDate	Date. Required for new closures, with the historical exception.
Exception historique	LegacyClosedRecord	Internal Yes/No, default No. Mark baseline closed records; omit from ordinary forms.

- **Technique** : Conception incomplète, coordination interdisciplinaire, etc.
- **Gestion de projet** : Mauvaise planification, échéancier irréaliste, dérive de la portée (scope creep), etc.
- **Contractuel / Commercial** : Portée contractuelle mal définie, réclamations, disputes, etc.
- **Financier** : Dépassement de coûts, délai de financement, problème de cash flow, etc.
- **Chaine d'approvisionnement** : retard de livraison, fluctuation de prix, fournisseur unique, etc.
- **Construction** : Baisse ou manque de productivité, bris d'équipement, reprise de travaux (rework), coordination des sous-traitants, retard dans la commade de matériel ou équipement, qualité de la main d'œuvre, etc.
- **Externe** : Météo, conditions environnementales, réglementation, capacité ou disponibilité des utilités publiques, etc.
- **Parties prenantes** : Changements du client, retard dans les délais d'approbation, etc.
- **Santé, sécurité et environnement** : Accident, pollution, amendes de non-conformité, travail en hauteur, etc.

Existing fields

Planned display-name changes are Projets to Projet, Description to Titre after checking the title field, Impact – Coût ($) to Coût ($), Impact – Échéancier (jours) to Délai (jours), and Stratégie to Détails de la stratégie. Statut and Propriétaire will be retained. OK

The old Type, Indice de risque and Autres impacts values will remain available as read-only historical information. I will remove the cost field's zero default: blank means not estimated, while zero is an explicit estimate. Delay must be a non-negative whole number. OK

SharePoint will store the calculated results. The Power Apps form will calculate its live preview directly from the selected numeric ratings and compare that preview with the saved result. Formula syntax, blank handling and date behavior will be checked in the actual tenant. Not clear for me. We'll see once we start phase 1 with exemples

4 Form implementation and operational views

Phase 1 Native SharePoint configuration

I will first inspect the list schema, content types, permissions and existing references, then configure a test copy within the tenant. The work includes the new columns and formulas, the reference list, conditional fields, and JSON configuration for the form header, sections and footer.

The native form will provide the organized fields and validation needed for the first release. Score and level will be available after saving. The automatic issue-probability control and live matrix preview will be introduced in Phase 2.

Operational view	Filter and arrangement
Comité d'opération	Active Élevé or Critique items; group by project and sort by score descending.
Mes risques actifs	Active items assigned to the current user.
Révision échue	Active items with Prochaine révision on or before today.
Signalement direction	Active items with the management flag enabled.
À recoter	Active items missing probability or impact; use this view during reassessment.

Possible to have view per project when you are in a particular project in Teams or Sharepoint?

Phase 2 Power Apps form

I will customize the existing list's New, Edit and Display forms. The desktop layout will use two columns, with a readable narrow layout verified in the mobile browser. Labels and messages will use Canadian French. Navy #003865 and slate #7C878E will be used for the interface; level colors will be reserved for risk indicators.

Form section	Planned controls
Identification	Project, title, risk/issue classification, cause, details and status.
Évaluation	Clickable 5 × 5 matrix, live score and level, and contextual reference guidance.
Conséquences	Cost, delay, quality, health and safety, and reputation.
Réponse	Owner, response strategy, strategy details and conditional management contact.
Suivi	Review and closure dates, intervention gallery and Ajouter une intervention.
Historique	Collapsed read-only historical values, shown when populated.

For a new risk, owner will default to the current user, status to Actif and last review to today. The form will require a closure date when moving to Fermé. Automatic? Manual intervention entry will be enabled only after the parent record has a saved ID.

OnEdit and OnView will load the current record using SelectedListItemID. OnNew will reset the form. I will clear record-specific state when switching items and on cancel so ratings, journal entries and pending errors cannot carry over from another record. Not clear for me. We'll see once we start phase 1 with exemples

5 Intervention journal and save design

Each journal entry will link to a saved parent risk. I plan to index the lookup, enable journal version history and configure the relationship to restrict deletion of a parent that has journal entries. The gallery will show the selected risk's entries, newest first.

Display label	Internal name	Stored value
Risque	RiskItem	Required lookup using parent ID and title.
Date de l'intervention	InterventionDate	Required date/time; now for new entries, original date for migration.
Auteur	InterventionAuthor	Required Person; current user or original comment author.
Type d'intervention	InterventionType	Mise à jour, Action, Décision du comité, Révision de la cote, Fermeture.
Commentaire	InterventionText	Required plain multiline text.
Cote au moment	ScoreSnapshot	Rating and level snapshot; old and new ratings for a revision.
Source	EntrySource	Required Choice: Saisie / Migration.
Clé d'entrée	EntryKey	Required unique text identifier for retry and migration deduplication.

Save sequence

1 Capture the intended change. Before SubmitForm, compare the original ratings and status with the edited values. Prepare the pending journal events and stable event keys. Set Dernière révision in the parent submission when its assessment changes.

2 Save the parent risk. Use SubmitForm for the parent and its attachments. OnFailure displays the validation or save error and creates no journal entry.

3 Write the journal. In OnSuccess, use LastSubmit.ID as the lookup target. A change to an existing assessment creates Révision de la cote with old and new ratings. An active-to-closed transition creates Fermeture. If both happen, create two distinct entries.

4 Finish the save. Refresh the saved record and journal, clear pending state and call RequestHide after the required journal writes have succeeded.

Retry and reconciliation

SharePoint does not provide a single transaction across the two lists. If the parent succeeds and a journal write fails, the form will state that the risk was saved but its intervention is pending. Retry will submit only the missing event using the same EntryKey; the unique key prevents a duplicate if an earlier attempt actually succeeded.

A browser closure can discard in-form pending state. I will include a reconciliation procedure comparing parent version history with journal entries to identify and resolve any missing revisions.

I will test journal filtering and date sorting for delegation and records beyond the local row limit. What's the row limit? Automatic journal events will apply to changes made through the custom form. Direct grid or API changes require an agreed editing policy or a separately scoped automation.

What is the row limit meaning for the Parent list and the infant list?

6 Migration and historical data

Migration will run inside L'Intendant's tenant. I will preserve the production parent list rather than recreate it. Before any bulk change, I will agree the backup and restore method with IT and capture the schema, forms, views, attachments, version history and native comments.

Cause mapping

I propose the following mapping, with project-owner review for the categories that can represent different underlying causes. Original Type values will be retained.

Historical Type	Proposed Cause	Review
Financier	Financier	Standard mapping
Qualité	Construction	Review active items
Sous-traitant	Construction	Standard mapping
Approvisionnement	Chaîne d'approvisionnement	Standard mapping
Échéancier	Gestion de projet	Review active items
Satisfaction client	Parties prenantes	Standard mapping
Ressources humaines variants	Construction	Review active items
Légal	Contractuel / commercial	Standard mapping
Blank	Leave unset	Project owner to classify

To be validate before implementation

Active assessments and ownership

The project office will lead reassessment of the 69 active records. Each project manager will confirm risk/issue classification, cause, owner, separate ratings and response strategy. I will provide the views and data checks needed to manage that campaign. The old risk index will not be used to infer new ratings. OK

There are 12 active records without an owner in the planning baseline. I propose the creator as a temporary assignment only where appropriate, with confirmation by the responsible project manager. The 236 historical closed records will keep their old index and remain unscored unless reassessment is separately requested.

I will do the assignement before transfert

Comment migration

I will first test comment retrieval, paging and replies on a small set, then select the appropriate SharePoint REST or PnP script. Each comment will become a Mise à jour entry with Source = Migration, retaining its original author, date and text. Native comments will remain intact.

Migration keys will combine the source list, parent item and comment identifiers. A rerun will skip existing keys. I will reconcile counts for each risk and validate original metadata; unavailable author accounts will be resolved with IT rather than replaced with the migration operator.

A final delta run will capture comments added during development. We will switch users to the journal only after that reconciliation is complete. Any author or count exception will remain recorded until resolved.

7 Validation and acceptance

I will record expected and actual results against the following acceptance checks, using anonymized examples in the tenant test copy. We will review the results together before publication.

Check	Expected result
Ratings and levels	All 25 rating combinations produce the correct score and level. Missing ratings leave score blank.
Issue behavior	Native validation rejects Enjeu at probability 3; Power Apps sets and locks probability at 5.
Management flag	Probability 1 × impact 5 gives score 5 and Faible, with the management flag enabled if approved.
Committee filtering	Only active Élevé and Critique items appear; grouping and score sorting are correct.
Conditional fields	Impact 2 → 3 shows the management contact. Closure shows and requires its date. Hiding a field preserves its stored value.
New and display modes	Defaults apply to new records. Display mode is read-only. Switching items does not retain another item's state.
Rating revision	A changed assessment creates one journal entry with old/new ratings and updates last review.
Closure and reopen	Closing creates one Fermeture entry. Reopening applies the current active-record requirements.
Combined change	A simultaneous rating change and closure creates two distinct entries, once each.
No change or cancel	An unchanged rating creates no revision. Cancel and parent-save failure create no automatic journal entry.
Journal failure	A failed child write shows a partial save. Retry adds only the missing entry, without duplicating the parent or event.
Historical records	Older closed items can save without new ratings, response strategy or an invented closure date.
Review dates and estimates	Score ≥ **9** uses +7 days; lower scores use +30. Blank cost differs from zero. Delay rejects negatives and fractions.
Migration and rerun	Every comment reconciles to one migrated entry with original metadata. Reruns add no duplicates; final delta is complete.
Access and data volume	Reader/editor roles work as intended on all three lists. Journal retrieval is correct beyond the app's local row limit.
Desktop and mobile	French labels, matrix, scrolling, keyboard interaction and save controls remain readable and usable.
Existing data	Parent IDs, attachments, history and historical fields remain accessible after the upgrade.

We will review the native form at the end of Phase 1 and the full workflow at the end of Phase 2. Migration discrepancies and save-path defects must be resolved before production publication. The committee view should be treated as complete only after the active-risk reassessment is finished.

8 Publication access and handover

Release sequence

1 Review the native configuration. Demonstrate the columns, formulas, conditional fields and views. Confirm the historical-record exception before applying the configuration to production.

2 Pilot the custom form. Have project-management and committee representatives exercise the assessment and journal workflows in the tenant test copy. Resolve the pilot findings and repeat the affected tests.

3 Prepare the cutover. Agree an editing pause or controlled delta window. Take the final backup, reconcile live totals and comments, and verify production list IDs, lookup targets and reference links.

4 Publish and verify. Bind the form to the existing production list and validate its connections. Test New, Edit and Display from SharePoint using ordinary user accounts. Check a rating revision, closure and manual intervention.

5 Transfer administration. Provide configuration and migration files, explain recovery steps, and review the first committee use with the designated business owner.

Access model

IT will confirm maker access and user entitlement before the build. I will test access to the parent list, reference guidance and journal with real reader and editor roles. A custom form is not a substitute for SharePoint permissions, and hiding a control does not protect the underlying field.

The reference list should be editable by designated administrators and readable by register users. Journal users need the rights required to add interventions; the ability to change or delete historical entries should be limited through the agreed SharePoint permissions. I will confirm any item-specific access requirements before finalizing the configuration.

Recovery and handover

I will retain the previous native form configuration and views. If the custom form blocks use, we can revert to the validated native form while retaining the new columns and journal data. Automatic journal events will be unavailable during that fallback. A full data restore will require reconciliation of changes made since the backup.

- Field dictionary, choices, calculated formulas, validation rules and operational view definitions.
- Native form JSON, Power Apps recovery/export files and reference-list configuration.
- Migration script, rerun instructions, reconciliation counts, exception log and test results.
- Short French user guide, administration walkthrough and rollback instructions.

Responsibility	Owner
List and form development, migration tooling, testing and handover	Justin
Assessment policy, terminology, business priorities and acceptance	Simon / management
Active-risk ratings, ownership, causes and response strategies	Project office / project managers
Access, entitlement, backups and recovery arrangements	IT / site owner

9 Estimate and decisions for discussion

My preliminary development estimate is 40–60 hours for both phases. I will confirm the migration allowance after checking comment volume, author mappings and tenant access. The estimate covers configuration, implementation, testing and handover.

Work package	Hours
Phase 1 Discovery and tenant test setup	3–4
Phase 1 Columns, calculations and reference guidance	4–6
Phase 1 Native form, conditional behavior and views	4–6
Phase 1 Validation and review	3–4
Phase 1 total	14–20
Phase 2 Power Apps form and interactive matrix	16–24
Phase 2 Journal events and retry handling	4–6
Phase 2 Comment migration and reconciliation	3–5
Phase 2 User acceptance, publication and handover	3–5
Phase 2 total	26–40
Combined development total	40–60

At eight allocated development hours per day, this represents approximately 5–8 working days. The calendar schedule will also depend on the time allocated alongside the scheduling-report work, IT access and business decisions. Project managers' reassessment time, license costs and extended IT waits are separate from these development hours.

Decisions for our discussion

Topic	My recommendation and required decision
Delivery scope	Release Phase 1 first, then review before Phase 2. Confirm whether to schedule both phases together.
Risk levels and labels	Use Critique for 20–25, add Risque ou enjeu, and use Réputation as the consequence field label. Confirm the final French terminology.
Impact 5 visibility	Flag every impact-5 item for management, independent of score. Confirm that escalation policy.
Reference guidance	Management owns descriptions and thresholds. Confirm the quality guidance and designated editor.
Historical exceptions	Keep previously closed records editable without reassessment. Confirm the exemption and reopening behavior.
Editing and ownership	Use the custom form for rating/status changes and nominate the reference-grid owner, pilot users and final approver.

For the first work session, I will review these decisions with you, inspect the actual schema and comments, and verify one complete parent-save and journal-save cycle in the tenant test copy. We can then confirm the scope and delivery schedule.